National Community of Practice Initiative - Project Activities Timeline (from grant proposal as submitted 3/18/04)

Project Activities	Start	Finish	2004	2005				2006				2007		
			Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
FIPSE Project Period	F-10/01/04	Su-09/30/07	→	→	→	→	→	→	→	→	→	→	→	→
Notify Project Partners of Award	Fr-10/08/04	Fr-10/08/04	X											
Develop/Finalize Project Implementation Timeline	Fr-10/01/04	Mo-11/01/04	→											
FIPSE Directors' Meetings			X				X				X			
Develop Project Website and Listserv	Mo-10/04/04	Fr-12/31/04	→	→	→	→	→	→	→	→	→	→	→	→
Quarterly Project Partner and Advisors Meetings	Fr-12/03/04	Fr-12/03/04	X											
"	Tu-3/15/05	Tu-03/15/05		X										
"	Fr-6/03/05	Fr0-6/03/05			X									
"	Fr-9/02/05	Fr-09/02/05				X								
"	Fr-12/02/05	Fr-12/02/05					X							
"	Fr-03/03/06	Fr-03/03/06						X						
"	Fr-06/30/06	Fr-06/30/06							X					
"	Fr-09/01/06	Fr-09/01/06								X				
"	Fr-12/01/06	Fr-12/01/06									X			
"	Fr-03/02/07	Fr-03/02/07										X		
"	Fr-06/01/07	Fr-06/01/07											X	
"	Fr-08/31/07	Fr-08/31/07												X
Develop/Implement a web-based evaluation database	Mo-01/03/05	We-03/30/05		→										
Identify & Arrange Workshop Site, Dates & Logistics	Mo-10/04/04	Tu-11/30/04	→											
Finalize Workshop Agendas	Mo-11/08/04	Mo-01/10/05	→											
Develop/Produce a Compendium of Best Practices	We-10/13/04	Tu-02/15/05	→											
Ongoing Technical Assistance/Mentoring	Tu-03/15/05	Su-09/30/07	→	→	→	→	→	→	→	→	→	→	→	→
Project Principals Conduct TA Site Visits	Mo-11/01/04	We-01/05/05	→											
Present Project at key national meetings	Fr-04/01/05	Mo-04/04/05			X									
"	Fr-11/03/06	Tu-11/07/06									X			
"	Fr-08/03/07	Tu-08/07/07												X
Communicate National Workshop	Mo-01/03/05	Mo-02/28/05		→										
Conduct TA Packaging Workshop	Th-01/13/05	Sa-01/15/05		X										
Conduct a Pre-workshop Meeting	We-03/16/05	We-03/16/05		X										
Conduct National Invitational Workshop	Th-03/17/05	Sa-03/19/05		X										
Complete Plan for TA and Identify Mentor Pairs	Mo-04/11/05	Fr-04/15/05			X									
Mentor Teams Conduct Site Visits	Mo-05/02/05	Fr-08/31/07			→	→	→	→	→	→	→	→	→	→
Prepare/submit Manuscripts to Journals	Tu-11/07/06	Fr-01/05/07										→		
"	We-08/01/07	Fr-09/28/07												→
Prepare & Publish "Guide" to National Dissemination	Fr-06/29/07	Fr-09/28/07										→	→	→
Complete/Submit Final Project Report to FIPSE	Fr-08/31/07	Fr-11/30/07												→

Working Document – subject to revision

Distributed at the CHW-NEC Partners Lunch, APHA, Washington, DC – November 6, 2004